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Project Summary 

PROJECT STEPS  & SCHEDULE 
Project Organization & Scoping 
♦ Mapping and Topography 
♦ Utility & Railroad coordination 
♦ Alignment/Bridge assessment 
♦ Begin property owner site visits 
♦ Transportation Advisory Com-

mittee (TAC) mtg #1 

March   
through 

April 2008 

Project Intro, Conditions & Need 
♦ Current/Future traffic conditions  
♦ Scoping mtg 
♦ Property owner site visits 
♦ TAC mtg #2 
♦ Property owner section mtg #1 
♦ Public open house #1 
♦ Local government mtg #1 

May   
through 

June 2008 
 

Public Open 
House  #1 

May 1, 2008 

Initial Design Alternatives 
♦ Develop design alternatives 
♦ Right of Way/Value engineering 
♦ Property owner site visits 
♦ TAC mtg #3 
♦ Property owner section mtg #2  
♦ Local government mtg #2 

July 2008 

Draft Design 
♦ Develop draft design 
♦ Finalize Right of Way plans  
♦ Property owner site visits 
♦ TAC mtg #4 
♦ Property owner section mtg #3 

August 2008 

Final Design 
♦ Update design 
♦ Property owner site visits  
♦ TAC mtg #5 
♦ Public open house #2 
If needed:   
♦ Property owner section mtg #4 
♦ Local government mtg #3 

September  
through 

November 2008 
 

Public Open 
House  #2 

November 2008 

Finalize Plans 
♦ Develop final plans 
♦ Prepare for bids 

December  2008 
through 

February 2009 

Construction 
♦ Project construction  

Summer  
2009 

  
 Through a jurisdictional transfer, the Utah Department of Trans-
portation (UDOT) has acquired ownership of 10th West, also known as 
State Route 252, and plans to design and build needed improvements along 
the corridor. 
 The project limits include 10th West from the intersection at US-
91 on the south, to 2500 North. The project also includes the segment of 
2500 North from 10th West to US-91 (Main Street).  See the project area 
map on reverse side of this newsletter. 
 UDOT has contracted with Civil Science, Inc. to design roadway 
improvements. The Civil Science team will complete the roadway design 
based on sound engineering principles and public input from State, County, 
City, local businesses, area residents and the general public through a struc-
tured public involvement program.  Key public involvement activities in-
clude site visits and update meetings with property owners, public open 
houses, local government workshops and formation of a transportation advi-
sory committee (TAC) to provide ongoing technical input and ensure local 
issues are addressed.  See the project web site at www.udot.utah.gov/
tenthwest for more details on the public involvement program.   
 Issues already identified that will be addressed as part of the de-
sign process include safety for motorists and pedestrians, corridor speed, 
congestion, property access, storm water system operation, pavement condi-
tion, railroad crossing, Logan River bridge crossing and wetland conditions.  
Additional issues and input from the public through the public involvement 
program will also be incorporated into the design discussion.   
 Potential improvements to address outstanding issues and future 
needs could include additional lane capacity, pedestrian facility improve-
ments, intersection improvements, curbs and gutters, stormwater system 
upgrades, Logan River bridge widening and other elements as needed to 
address the functional and public needs for the roadway.  It is intended that 
improvements will be planned within the existing right of way as much as 
possible.  If it is determined that improvements to meet future needs require 
additional right of way, more input will be gathered.  UDOT and the project 
team encourage your participation in the process to help ensure the final 
design and improvements consider your concerns and input.    

Public Open House #1  
 

To introduce the project, present known roadway conditions, answer 
questions and gather input on other issues to be addressed 

 

When:   Thursday, May 1, 2008 
  6:00 p.m. to 8:00 p.m. 
Where: Woodruff Elementary School Multi-purpose Rm. 
  650 S 1000 W, Logan, UT 84321 

SRSR--252, 1000 West in Logan252, 1000 West in Logan  
UDOT Project No. SUDOT Project No. S--0252(6)00252(6)0  



TTTOOO   LLLEARNEARNEARN   MMMOREOREORE  
  
 

Visit the Project Web Page 
Please visit the project web page at 
www.udot.utah.gov/tenthwest to view current project 
information including project maps, notice of upcom-
ing public and property owner meetings, project 
schedule, design information and contact information.    

 
Attend a Property / Business Owner  

Informational Session  
Property owners and business operators along the pro-
ject are invited to attend information sessions during 
the planning process.  Periodic sessions will be organ-
ized for each of two project sections:  1) from US 91 
north to 200 North and 2) from 200 North, north to US 
91.  The sessions will provide an overview of the pro-
ject status and opportunity to discuss relevant issues 
such as access, drainage, design and the anticipated 
construction schedule.   See the front of the newsletter 
for general dates.  Property / business owners will 
receive detailed invitations prior to each meeting, in-
cluding dates, times and locations.    

Logan 10th West Project Area Map Logan 10th West Project Area Map Logan 10th West Project Area Map    
  

 

CCCONTACTONTACTONTACT   IIINFORMATIONNFORMATIONNFORMATION 
 

Charles Mace 
Project Manager 

Utah Department of Transportation  
166 West Southwell St. Ogden, UT 84404 

(801) 620-1685 / cmace@utah.gov  
 

Kyle Comer 
Consultant Project Mgr. 

Civil Science, Inc. 
95 W. Golf Course Rd., #103, Logan, UT 84321 

(435) 792-4900 Ext#139 / kcomer@civilscience.com  
 

Mike Pepper 
Public Involvement Lead 

KMP Planning 
2530 Canyon Gate Pl. Twin Falls, ID 83301 

(208) 734-6208 / kmpplanning@cableone.net 
 

E mail the project team at tenthwest@utah.gov 
or 

Call  the toll free number during business hours 
1-888-583-6849  


